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May 9, 2014 VIA: Electronic Mail 
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11201 Renner Boulevard 
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ATTENTION: Mr. Dan Gravatt 

SUBJECT: Monthly Status Report - April 2014 
West Lake Landfill Operable Unit 1, Bridgeton, Missouri 

Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department of Energy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of April 2014 required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. If you have any questions or desire 
additional information related to this status report or any other aspect of the project, 
please do not hesitate to contact me. 

Shawn Muenks - Missouri Dept of Natural Resources 
Victoria Warren - Republic Services, Inc. 
Ward Herst - Herst & Associates, Inc. 
Jessie Merrigan - Lathrop & Gage 
Bill Beck - Lathrop & Gage 
Dale Guariglia - Bryan Cave HRO 
John McGahren - Morgan Lewis 
Steven Miller - U. S. Department of Energy 
Christina Richmond - U.S. Department of Justice 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher - Auxier & Associates 

Sincerely, 
ENGINEERING MANAGEMENT SUPPORT, Inc. 
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Monthly Status Report - April 2014 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit - l (OU-l) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During April 2014 

Project Planning 

A draft of the Core Sampling (Phase IB, 1C and 2) Work Plan for the isolation barrier 
investigation was submitted to EPA and MDNR on December 18, 2013. EPA comments 
on the draft work plan were received on December 26, 2013. The final Phase IB, 1C and 
2 Core Sampling Work Plan was submitted on January 8, 2014. 

EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study evaluations were received on August 16, 2013. A meeting was held 
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for 
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative 
Area 2 depths and volumes, apatite treatment technologies and additional discount rate 
were prepared and submitted to EPA and MDNR on October 31, 2013. A revised work 
plan for evaluation of alternative landfill cover designs was submitted to EPA and 
MDNR on February 21, 2014. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 

Fieldwork - Sample Collection/Analysis 

None. 

Report Preparation 

The monthly progress report for March 2014 was prepared and submitted to EPA and 
MDNR on April 10, 2014. 

During April, work was performed toward preparation of a comprehensive groundwater 
report. 
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Project Management 

None. 

Meetings 

A meeting was held between the Bridgeton Landfill, LLC, EPA Region VII, and EPA 
Office of Research and Development Personnel on April 15, 2014. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

Analytical reports were received for samples collected as part of the Isolation Barrier 
investigations. Specifically, results for the group of soil samples submitted to the 
analytical laboratory on February 11, 2014 (Eberline no. 14-04046) and additional soil 
samples selected from previously collected core samples that were submitted to the 
analytical laboratory on March 17, 2014 (Eberline no. 14-03082) and April 17, 2014 
(Eberline nos. 14-04118 and 14-04119) were received during this period. A revised 
analytical laboratory report for one of the first three sets of air monitoring samples 
(Eberline no. 14-03007) was also received during this period. Analytical results for 
investigation-derived water samples collected on March 25, 2014 were also received 
(Eberline nos. 14-03127). 

Due to the size of the analytical report files, these reports are being transmitted to the 
recipients of this monthly report via the WeTransfer file transfer service. 

3. Work Scheduled to be Performed during May and June 2014 

Work will be performed toward preparation of a summary report that presents the data 
from the four additional groundwater monitoring events (July/August 2012, April 2013, 
July 2013, and October 2013) and provides interpretation of the results for the four 
events. 

Evaluations to estimate alternative volumes for development of a partial excavation 
alternative for Area 2 will be conducted. 

The two remaining Work Plans for the additional SFS evaluations (Partial Excavation, 
and Fate and Transport Evaluations) will be updated as necessary to address EPA and 
MDNR comments and the discussions at the September 24, 2013 meeting, EPA's 
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additional comments on the fate and transport work plan, and EPA direction relative to 
the partial excavation alternative based on the results of the volume estimates for the 
alternative partial excavation scenarios currently being developed. 

Validation, review and evaluation of the results of Phase IB, 1C and 2 drilling and 
sampling and the percussion geoprobe drilling and sampling will be performed during 
May, 2014. 

4. Problems Encountered 

None. 
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